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Return on Investment Program 
FYs 10, 11 and 12 Project Status Report 
1/15/14 
 
 
DAS is required to report on projects funded through the Return on Investment Program 
(ROI).  The ROI program has been funded through an appropriation from the Technology 
Reinvestment Fund.  The Technology Reinvestment Fund was created during the 2006 
legislative session, and the first appropriations from this fund were for FY 2006-2007.  The first 
report related to that fiscal year and was delivered to the legislature by January 1, 2008.  This 
current report updates projects from fiscal years 10, 11 and 12.   Following is the section of the 
Code for the report excerpted from 8.57C: 
 
Annually, on or before January 15 of each year, a state agency that received an appropriation 
from this fund shall report to the legislative services agency and the department of management 
the status of all projects completed or in progress.  The report shall include a description of the 
project, the progress of work completed, the total estimated cost of the project, a list of all 
revenue sources being used to fund the project, the amount of funds expended, the amount of 
funds obligated, and the date the project was completed or an estimated completion date of the 
project, where applicable. 
 
Each project that received funding through the ROI program for the fiscal years contained in 
this report completed the following items.  Where applicable, the ROI records for each project 
were used to complete items from Budget Offer and I/3 budget information. 
 
 Project Name and Description 
 All Revenue Sources for Funding 
 Agency Submitting Request 
 Percent of Completed Work 
 Total Estimated Project Cost 
 All Revenue Sources for Funding 
 Expended Funds 
 Obligated Funds 
 Estimated Completion Date 
 
DAS collected these data items for all applicable ROI projects and sent the completed report 
to the following parties on January 15, 2014 before the filing deadline of January 15, 2014: 
 
Legislative Services Agency 
Department of Management
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This table includes ROI reimbursements processed through DAS Finance, as of December 31, 2013. 
 
Table A:  FY 10 ROI Project Expenditures 
 
Project 
Name 
Agency %  
Complete 
Original 
Request 
Adjusted 
Request 
Expenditures 
to-date 
Reverted 
Funds 
Estimated 
Complete 
Date 
LiDAR (Light 
Detection & 
Ranging) Project, 
Phase 2 
Natural 
Resources 
100% $   650,000 $   650,000 $   650,000 $         0 Complete 
Enterprise 
ePayment Engine 
Joint Chief 
Information 
Officers 
 100% $   250,000 $   228,388 $   228,388 $         0 Complete 
Leftover funds 
from above project 
   $       387 $         0 $       397  
Statewide Address 
Geocoding 
Joint Chief 
Information 
Officers 
  100% $   650,000 $   650,000 $   650,000 $         0 Complete 
Electronic Data-
Filing Project 
Human 
Services 
100% $   237,184 $   237,126 $   237,126 $         0          Complete 
IDPH Data 
Warehouse 
Public Health 100% $   250,000 $   250,000 $   250,000 $         0 Complete 
Wireless Survey 
Tools 
Administrative 
Services 
100% $         0 $     4,618 $     4,618 $         0 Complete 
CryptoCard 
Upgrade 
Administrative 
Services 
100% $         0 $     5,620 $     2,755 $     2,865 Complete 
Mobile Forensics 
Tools & Training    
Administrative 
Services 
100% $         0 $    11,035 $    11,026 $         9 Complete 
TOTALS   $ 2,037,184 $ 2,037,184 $ 2,033,913 $     3,271  
 
 
FY 10 appropriation within the Technology Reinvestment Fund to the Department of 
Administrative Services for technology improvement projects was $2,037,184.00 
 
Note:  Remaining FY 10 funds of $21,670 were used before the reversion date on various security 
and networking projects for DAS to benefit the enterprise. 
 
FY 10 ROI funds reverted on June 30, 2013 
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Table B.  FY 10 ROI Project Descriptions and Funding Sources 
 
1. LiDAR (Light Detection and Ranging) Project, Phase 2 
Natural Resources project to partner with Transportation, Agriculture and Land Stewardship and 
Natural Resources Conservation Service to collect LiDAR (Light Detection and Ranging) data 
for the entire state.  LiDAR technology uses laser pulses from an airplane to calculate very 
accurate elevations.  LiDAR technology has the potential to save Iowa’s local, county, state, and 
federal governments valuable resources by providing a low cost alternative to traditional land-
surveys conducted for planning purposes.  As of January 1, 2012: all data collection, 
processing, and QA/QC testing is complete.  The data are all publicly available on the DNR GIS 
Library and Iowa State University Orthoserver website.  Currently there are a few server 
hardware upgrades that need to be made in order to increase data handling performance to 
meet expectations.  Project will be 100% complete by July 1, 2012. 
Funding Sources:  The Statewide LiDAR and Photography collection phases of the project are 
completed.  At this time, contracted, 3rd party, QA/QC inspections of the data are taking place 
and will be completed in the next 3 months.  Specifics for the project funding sources: 
IDNR -    $1,300,000 
IDALS (DSC) -   $  570,000 
IDOT -    $1,500,000 
NRCS -    $1,000,000 
Pooled Tech Phase 1 -  $  650,000 
Pooled Tech Phase 2 -  $  650,000 
2. Enterprise ePayment Engine 
JCIO collaborative project through Administrative Services-ITE to modify the Epayment Engine 
and existing merchant applications to use a redirected or shopping cart model.  In this model, all 
interaction with the customer will remain in the agency’s application up to the point of initiating 
checkout and payment.  The customer would then be redirected to a fully compliant 3rd party’s 
site.  All payment information, including credit card or e-check data, would be entered on the 3rd 
party’s site.  Upon completion of payment processing, the customer would be returned to the 
agency’s site along with payment status information.  Credit card or e-check information would 
never be transmitted through state computers.  That removes the need for DAS ITE to have 
their hosting environments and infrastructure certified as PCI DSS compliant as well as 
removing the liability from the state. 
Funding Sources:  Funding for the work on this project is provided by ROI funding ($250,000).  
Expenses for ITE or 3rd party staff outside of the amount approved will be funded by agency. 
3. Statewide Address Geocoding 
JCIO collaborative project through Natural Resources to provide a geocoding service and 
associated GIS spatial datasets for the state of Iowa.  State government agencies and partners 
using the geocoding service will increase efficiency of internal business functions through higher 
accuracy in address match rate and geographic location.  High accuracy in address match rates 
and geographic locations are necessary for proper and efficient delivery of services to 
government and business customers.  State government agencies and partners using the 
geocoding service will be able to map distributions or information about their customers in new 
ways that bring about new services unavailable in previous years.  Two layers were created for 
each county: and E911 address point layer and a rooftop structure point layer.  Both use 
1/08/2014 Page 4 of 14 
address information from county parcel databases and post office address information.  As of 
January 1, 2012: 50 counties of geocoding data (E911 and structure points) have been created 
and are available to GIS users in state government and elsewhere.  An online geocoding web 
service is being tested with the 50 county data.  Sixteen more counties are in-progress and will 
be completed this spring.  Project files have been used by DNR and HSEMD to assess potential 
and actual damages from recent flooding, by local governments for voter redistricting, and by 
Dept. of Education for school boundary mapping. 
 
Funding Sources:  Pooled Technology Fund 100% for phase 1: $650,000 
4. Electronic Data-Filing Project 
Human Services project for the Child Support Recovery Unit (CSRU) to partner with the Iowa 
Judicial Branch to begin mandated electronic document filing through the creation of an 
automated electronic interface.  CSRU, in conjunction with the Iowa Judicial Branch,  developed 
a strategic plan to meet the proposed electronic filing rule.  The project’s focus was to develop a 
technological solution for electronic filing consistent with the Governor’s and the Department of 
Administrative Service’s goal to provide a more efficient, improved and flexible service to 
approximately 600,000 Iowa citizens.  As of 11/30/11, the electronic interface is in production 
and by January 1, 2012, is planned to be operating in all of the counties the Court has 
converted to e-filing (Plymouth, Story, Sioux, and Woodbury).Electronically transferring 
documents to the courts will expedite communication, shorten timeframes,  and improve 
customer service. 
Funding Sources:  In SFY 09, $127,549 of ROI funds were used to support total expenditures of 
$375,144 on the project. The remaining balance of $109,823 was expended in SFY 10.ROI funds 
were matched at a rate of 66% federal financial participation (FFP).  
5. IDPH Data Warehouse 
Public Health project to create a data warehouse to reinvent the way IDPH disseminates data.  
No longer limited by static reports, internal and external users will be able to access data from 
multiple sources through a single website.  They will be able to query data for an output that 
answers their questions, and they will be able to view community profiles for a quick snapshot of 
county data.  The website will be convenient to external users because it will not require a 
username or password.  IDPH will protect their sensitive data in the warehouse through 
aggregations, cell suppression rules, and security processes to protect the identity and ensure 
the confidentiality of all data in the data warehouse.  The data warehouse will empower users 
from government and non-government organizations to make data-driven decisions without 
requiring time to track down basic public health data.  IDPH’s operational effectiveness will be 
improved by bringing disparate population-based data into a single system, allowing data to be 
analyzed more thoroughly and shared across more dimensions. 
Funding Sources: 
Prior to July 2009 IDPH used $145,500 from a Wellmark Grant for the Data Warehouse project. 
Beginning July 1, 2009 through June 30, 2010 IDPH used $250,000 of ROI Funds for the Data 
Warehouse project.  All funds after June 30, 2010 have been provided by IDPH internal funding. 
6. Wireless Survey Tools 
Administrative Services project to purchase AirMagnet Survey Pro.  This is a tool used for 
planning and designing 802.11 a/b/g/n wireless local area networks (LANs) for optimal 
performance, security and compliance.  This procurement will provide Networking with tools to 
do post-installation survey analysis. 
Funding Sources:  Funding for the work on this project is provided by ROI funding ($4,618).   
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7. CryptoCard Upgrade 
Administrative Services project to purchase an upgrade to the enterprise virtual private network 
(VPN) remote access service.  The current version supports only one type of secure token for 
access.  The proposed version will support multiple secure tokens including smart phones and 
soft tokens, as well as third party tokens.  This procurement will provide expanded support 
without losing investments in current tokens. 
Funding Sources:  Funding for the work on this project is provided by ROI funding ($5,620).   
8. Mobile Forensics Tools & Training 
Administrative Services project to purchase enterprise class mobile forensics tools and 
forensics training.  The current tools used in the ISO are cumbersome to use, require 
specialized knowledge and are not vetted in the judicial system.  The proposed solution will 
work with multiple mobile operating systems and is compatible with Iowa’s network architecture.  
The tool will adhere to all enterprise security standards and drive compliance towards meeting 
the standards.  The tool will be used to augment H.R. investigations and support employee 
policies. 
Funding Sources:  Funding for the work on this project is provided by ROI funding ($11,035).   
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This table includes ROI reimbursements processed through DAS Finance, as of December 31, 2013. 
 
Table C:  FY 11 ROI Project Expenditures 
 
Project 
Name 
Agency %  
Complete 
Original 
Request 
Adjusted 
Request 
Expenditures 
to-date 
Obligated 
Funds 
Estimated 
Complete 
Date 
Capitol Complex 
Door Security 
Administrative 
Services 
84% $   431,378 $   372,344 $   311,962 $    60,382 6/1/14 
Digital Recording 
Expansion 
Civil Rights 
Commission 
 0% $    12,560 $    10,845 $         0 $    10,845 2/1/14 
PK-Workforce 
Longitudinal Data 
System 
Education   78% $   500,000 $   431,575 $   335,638 $    95,937 2/1/14 
Living Disaster 
Recovery Planning 
System 
Enhancements 
Homeland 
Security/ 
Emergency 
Management 
100% $   185,000 $   159,683 $   159,683 $         0 Complete 
IABC Technology 
Enhancement* 
Human 
Services 
  100% $   332,000 $   286,566 $   152,150 $         0 6/30/13 
Imaging and Work 
Flow Management 
System* 
Human 
Services 
51% $   350,000 $   302,103 $   154,941 $   147,162 2/1/14 
Rite Track Software 
for Child, Family, 
Social Service 
Human 
Services 
  100% $   125,685 $   108,485 $   108,485 $         0 Complete 
Portable Driving 
Simulation 
Equipment, Project 
2 
Law 
Enforcement 
Academy 
 100% $   168,500 $   145,441 $   145,441 $         0 Complete 
Grant Portal / 
Electronic Grant 
Management 
Management   92% $   480,000 $   414,311 $   381,019 $    33,292 7/1/14 
GIS Services for 
Agencies 
Natural 
Resources 
100% $   350,000 $   302,103 $   302,103 $         0 Complete 
Medical Examiner 
Case Management 
Public Health 50% $   195,000 $   168,314 $    84,558 $    83,756 5/30/14 
Application 
Business Continuity 
Administrative 
Services 
57% $   300,000 $   258,945 $   147,413 $   111,532 7/1/14 
Gateway & 
Enterprise E-Mail 
Encryption Services 
Administrative 
Services 
87% $   375,000 $   323,681 $   281,996 $    41,685 7/1/14 
Virtual Desktop 
Deployment 
Administrative 
Services 
5% $   540,000 $   466,100 $    25,350 $   440,750 5/1/14 
Security Education 
Awareness Training 
Administrative 
Services 
70% $    50,000 $    43,158 $    16,558 $    26,600 7/1/14 
Miscellaneous IT 
Projects 
Administrative 
Services 
0%    $   109,416 6/1/14 
1. Justice Data 
Warehouse Portal 
Human Rights 0%    $    25,000 6/1/14 
TOTALS   $ 4,395,123 $ 3,793,654 $ 2,607,297 $ 1,186,357  
 
FY 11 appropriation within the Technology Reinvestment Fund to the Department of 
Administrative Services for technology improvement projects was $3,793,654.00 
 
NOTE: Returned funds from the DHS IABC project were used to fund miscellaneous IT projects 
to benefit the enterprise and the DHR Justice Data Warehouse Portal project. 
 
FY 11 ROI funds revert on June 30, 2014 
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Table D.  FY 11 ROI Project Descriptions and Funding Sources 
 
2. Capitol Complex Door Security Project 
Administrative Services project for the enterprise to install a single, tested/proven “state of the 
art” building security access system (Andover) throughout the Capitol Complex, exclusive of the 
Mercy Capitol and Vehicle Dispatch Buildings (at this time).  Replace the current Toye system at 
identified buildings and parking lots with the Andover system, thereby standardizing and 
centralizing all operational aspects of security access throughout the Capitol Complex and at 
other locations.  This project is an extension of an already planned, tested, proven, and 
implemented concept, and security access would become the sole responsibility of DPS.   
Funding Sources:   
100% Pooled Technology funding. 
3. Digital Recording Expansion Project 
Civil Rights project to replace outdated tape recording equipment and allow more efficient 
recording, retrieval, transcribing, and copying of investigative interviews by expanding the 
availability of digital recording software and hardware.  This project will also provide copies of 
investigative interviews available to parties and/or their counsels in a more cost effective, timely, 
and accessible manner.  
Funding Sources:   
100% Pooled Technology funding. 
4. PK-Workforce Longitudinal Data System 
Education project to provide institutional linkages for a prekindergarten (PK)-workforce LDS with 
Education PK-12 data, postsecondary data, College Student Aid Commission, and Workforce 
Development by having the electronic transcript system flow data from postsecondary to the 
required systems where it is then consumed by the LDS so analysis may be performed. This 
design will provide bi-directional integration between the PK-12 data warehouse and the ICSAC 
data warehouse for the transactional sharing of elements for multiple agency purposes.  IWD 
would have access to run reports and do analytics against the data as necessary, including 
linkages to unemployment insurance data. 
Funding Sources:   
This portion of the system is 100% Pooled Technology funded.  There are other components of 
this data system which are funded through federal grant dollars.   
5. Living Disaster Recovery Planning System Enhancements 
Homeland Security project with Human Services, Natural Resources and Transportation to 
acquire and implement modules into LDRPS, the business continuity application currently used 
by more than 30 state agencies.  These modules would increase the functionality of LDRPS, 
which stands for Living Disaster Recovery Planning System.  The modules of interest are: 
Business Impact Analysis (BIA) Professional, Workforce Assessment, and Vendor Assessment. 
Funding Sources: 
Besides the ROI funds, federal Emergency Management Performance Grant funds have been 
used in this initiative.  EMPG funds have been used to pay for state personnel to manage the 
project. 
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6. IABC Technology Enhancement 
Human Services project for Phase III of a multi-phase project for the IABC system.  This phase 
of the project will modify and modernize the current system from a batch processing system to a 
real-time update system. Making transactions “real time” will update the data files at the time the 
user enters the data, whereas the current mainframe transactions are batched and processed 
nightly to update the files. Real time maintenance provides the users immediate response rather 
than waiting for the nightly cycle to give them feedback.  The end result is a new system that is 
much simpler to maintain and enhance as requirements change. It will also greatly simplify the 
ability to provide information via SOA (web services) to those state agencies with a need and 
appropriate access. Utilizing a relational database and a web-based interface will drastically 
reduce the operating cost of the system. 
Funding Sources:  In SFY 11, $38,761 of ROI funds were used to support total expenditures of 
$80,668 on the project. The remaining balance of $247,805 will be expended in or after SFY 12.  
ROI funds were matched at a rate of 52% federal financial participation (FFP).  The total of 
$134,416 in remaining project funds was returned by DHS to be used for other technology 
projects of benefit to the enterprise.  The DHS IABC project is complete, and the project was 
completed without the need for the additional ROI funds. 
7. DHS Imaging and Work Flow Management System 
Human Services project for an Imaging and Work Flow System to provide flexibility and 
improved customer service, worker efficiency and payment accuracy.  This system will enable 
eligibility workers in other areas of the state to determine eligibility without requiring the 
applicant or the worker to travel to complete a program application. It will also allow casework to 
be completed more efficiently (elimination of paper / technology queues up work); allow for work 
to be processed from multiple points and will allow for specialization.  The purpose of this 
application is to request funding for the purchase and implementation of an Imaging and Work 
Flow System. 
Funding Sources:  In SFY 11, $20,313 of ROI funds was used to support total expenditures of 
$42,275 on the project. The remaining balance of $281,790 will be expended in or after SFY 12. 
ROI funds were matched at a rate of 52% federal financial participation (FFP). 
 
8. Rite Track Software for Child, Family, Social Service 
Human Services project to purchase of RiteTrack software, a data-reporting system for human 
service agencies.  Currently, clinical monitoring and data tracking are completed without the 
benefit of a prescribed software.  RiteTrack would improve the efficiency and effectiveness of 
State government by providing a mechanism for data integration, analysis, and reporting.  
RiteTrack software will be used at The State Training School for Boys and the Iowa Juvenile 
Home/Girls’ State Training School, two facilities operated by the Human Services to serve 
Iowa’s most-troubled youth.   
Funding Sources:  $108,485 will be expended in or after SFY12.  100% ROI program funds.  
 
9. Portable Driving Simulation Equipment, Project 2 
This is a Law Enforcement Academy project to obtain portable driving simulation equipment that 
would be used to train all Basic Recruit classes as well as Precision Driving classes to be held 
throughout the state annually. Studies show that training of this type will prevent injury and 
deaths as well as reducing state, county and city liability.  This project supports the IT strategic 
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and tactical plan by updating technology available to Iowa Law Enforcement, jailers and 
telecommunicators. 
Funding Sources:  100% ROI program funds 
10. Grant Notification Portal & Comprehensive Electronic Grant Management 
Management project to expand an enterprise-wide Electronic Grant Management System 
(IowaGrants.gov).  IowaGrants provides a storefront using keyword searches to assist public 
and private entities seeking funding through state administered grant programs.  IowaGrants 
also manages the grant solicitation, application, selection, award/contracting, monitoring, 
communications, modification, reporting, close-out and financial management processes. 
Funding Sources:  100% ROI program funds.  DOM has also received RIIF funding to continue 
the project when ROI funding is depleted.   
 
11. GIS Services for Agencies 
Natural Resources project to Natural Resources project to provide contract GIS professional 
services to assist state agencies in the use of GIS, so as to become more proficient with GIS 
technology in daily business processes, and to increase coordination between state agency GIS 
efforts.  GIS services provided by this project will include direct assistance to individual agency 
projects and staff, coordination between state agencies, and interaction with the external GIS 
community so that ideas and resources are shared between all sectors within the state.  This 
GIS project will ultimately save the state money through cost avoidance of recreating critical 
databases and increased efficiency in finding extent data and reformatting to internal 
requirements, as well as other expected outcomes.  As of January 1, 2012: GIS users from 12 
state agencies have been interviewed for current GIS use and future needs.  These include staff 
from DOT, Revenue, Economic Development, Legislative Services, Cultural Affairs, Public 
Safety, Homeland Security, Education, Human Services, Public Health, Utility Board, and 
Workforce Development.  Plans are to complete the needs inventory in January and a GIS 
business plan for increasing GIS use in state agencies by July 30.  Training and technical 
assistance has been offered to GIS users in Workforce Development (laborsheds), Human 
Services (mapping training) and Public Safety (State Police Dispatch update).  Further training 
and data development efforts with users in Economic Development, Legislative Services, 
Utilities Board and Revenue will continue this spring leading to coordinated development of GIS 
layers for tax districts, transmission lines, railroads, hospitals, schools and school district 
boundaries.  These new GIS data layers will be made available to all agencies and the public. 
Funding Sources:  Pooled Technology Fund: $350,000 requested, $302,103 awarded.  
$25,000 from Federal Geographic Data Committee grant award 
 
12. Medical Examiner Case Management 
Public Health (IOSME) project to develop, implement and maintain a web based medical 
examiner case management database application.   The system’s goals are: 1) increase 
efficiency and accuracy of entering death investigation information, and 2) have information 
immediately available for multiple time sensitive purposes including dissemination of autopsy 
reports to official agencies as well as the timely review by state experts of incoming scene 
reports from the counties.  This new application would eliminate the current time delays and 
data entry errors from entering new case information.  The ability to provide up-to-date accurate 
information is also critical to other agencies that are investigating time sensitive incidents such 
as infectious disease outbreaks or criminal investigations.  The information would be available 
electronically in real-time to other official agencies. 
Funding Sources:   
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The primary sources of funding for this project are from ROI and the National Forensic Science 
Improvement Act grant (Coverdell).   Approximately 10 to 15% of the cost of the project will be 
covered from the IOSME budget. Part of the ROI funds up to this point were used to pay for a 
project manager, through a staff augmentation contract, that resulted in successful RFP 
publication and selection of a vendor.  The IOSME has a contract with the vendor (The 
Computer Solutions Company).  The vendor is customizing the application to meet the needs of 
a state medical examiner office.  The work plans project implementation and testing to be 
complete by May 30, 2014. 
 
13. Application Business Continuity 
Administrative Services project for the enterprise to engage a consultant to: 1) verify data from 
2008 collected by HSEMD and related to Continuity of Operations/ Continuity of Government 
(COOP/COG) plan and identify what gaps still remain that are crucial to business continuity and 
recovering technologies; 2) develop a methodology for a business impact analysis (cost-use 
matrix) –solutions and funding plan that can combine solutions where applicable, as it relates to 
technologies and services that will be recovered in a timely, prioritized manner; and 3) develop 
a priority process that will assist our Governor’s leadership to review and make important 
decisions that relate to the safety, health and service to our citizens.   
Funding Sources:   
100% ROI program funds. 
 
14. Gateway & Enterprise E-Mail Encryption Services 
Administrative Services project for the enterprise to JCIO sponsored project to augment current 
gateway services and prevent newer types of spam and viruses from reaching enterprise e-mail 
accounts.  Encryption services will be an added benefit to customers by keeping confidential 
information secure in transit via a seamless and automated fashion.  The key benefit to the 
citizens is the improved protection of their personal and confidential information.  New tools will 
allow us to block, capture and report on the quantity of confidential data leaving the network. 
Funding Sources:   
100 % ROI Program funds. 
 
15. Virtual Desktop Deployment 
Administrative Services project for the enterprise to develop a “Virtual Desktop” model that 
relies on thin client architecture.  The actual computing is performed in a data center 
environment with multiple users on one centrally managed computer (server).  Applications and 
data are provided over the network rather than on the local computer.  The thin client can also 
be combined with a Voice over IP (VoIP) telephone connection where there is adequate 
bandwidth, thus reducing communication costs for remote workers.  All of the technology 
ingredients are proven technologies – i.e. thin client, servers, VoIP phones, network switches, 
etc. Existing applications like MS Office, Outlook, mainframe terminal emulation, internet 
browser, etc. can be delivered via the Virtual Desktop. 
Funding Sources:   
The project is 100% funded from the ROI program. 
 
16. Security Education Awareness Training 
Administrative Services project for the enterprise to JCIO sponsored project to develop a 
consistent training program available to all agencies that tracks employee participation, 
measures successful completion through testing and provides reports by employee by agency.  
The training program would be primarily focused on end-user training, but would be designed 
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for delivery to other target audiences; e.g. technical staff and managers.  To successfully 
complete the training, students will be required to correctly answer questions that evaluate 
understanding and retention of the content.   
Funding Sources: 
Iowa Access Funds are augmenting this training initiative to broaden cyber security awareness 
to state partners and other government institutions.  IOWAcess funding ($100,000) was used to 
make the initial training system purchase. The Return on Investment Program (ROI) funds will 
be used to renew the training licenses in 2013.   
 
17. DAS Miscellaneous IT Projects 
Several Administrative Services projects will be completed to benefit the enterprise.  Various 
project proposals are currently being analyzed to determine which will return the most benefit.    
Funding Sources: 
Remaining ROI funds from the DHS IABC project will be expended for this project.  
  
18. Justice Data Warehouse Portal 
Human Rights project using reallocated funds from the DHS IABC project.  Human Rights will 
be renewing a license for the C3D portal.  This portal is utilized by all Justice Data Warehouse 
users and incorporates the functionality of Business Objects, including Crystal Reports, Ad Hoc, 
and dashboard functionality.  The portal also allows us to decrease our annual software 
maintenance fees, approximately $15,000/year.   
Funding Sources: 
Remaining ROI funds from the DHS IABC project will be expended for this project.  Funding for 
the portal is provided by ROI funding.   
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This table includes ROI reimbursements processed through DAS Finance, as of December 31, 2013. 
 
Table E:  FY 12 ROI Project Expenditures 
 
Project 
Name 
Agency %  
Complete 
Original 
Request 
Adjusted 
Request 
Expenditures 
to-date 
Obligated 
Funds 
Estimated 
Complete 
Date 
Continuous 
Vulnerability 
Management 
Administrative 
Services 
97% $   585,000 $   585,000 $   566,943 $    18,057 7/1/15 
Personnel Skills 
Assessment 
Administrative 
Services 
 0% $   400,000 $   400,000 $         0 $   400,000 1/1/15 
Gateway & 
Enterprise E-Mail 
Encryption Services,  
Phase 2* 
Administrative 
Services 
 N/A $   300,000 $   300,000 $         0 $         0 N/A 
Statewide Address 
Geocoding, Phase 2 
Natural 
Resources 
100% $   550,000 $   194,000 $   194,000 $         0 Complete 
Critical Response 
Notification System 
Veterans’ 
Home 
0% $    98,000 $    98,000 $         0 $    98,000 1/1/15 
Customer Portal* Human 
Services 
100% $   185,000 $    66,728 $         0 $         0 6/30/13 
Core Infrastructure 
& Security 
Architecture 
Upgrades 
Administrative 
Services 
92%   $   275,778 $    24,222 7/1/15 
Miscellaneous IT 
Projects 
Administrative 
Services 
0%    $    66,728 1/1/15 
TOTALS   $ 2,118,000 $ 1,643,728 $  1,036,721 $   607,007  
 
 
FY 12 appropriation within the Technology Reinvestment Fund to the Department of 
Administrative Services for technology improvement projects was $1,643,728.00 
 
NOTE: ROI funds for the Gateway & Enterprise E-Mail Encryption Services, Phase 2 project were 
reallocated to fund the Core Infrastructure & Security Architecture Upgrades project.  Also, 
returned funds from the DHS Customer Portal project were used to fund miscellaneous IT 
projects to benefit the enterprise. 
 
FY 12 ROI funds revert on June 30, 2015 
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Table F.  FY 12 ROI Project Descriptions and Funding Sources 
 
1. Security:  Continuous Vulnerability Management 
Administrative Services project for the enterprise to fund phase two of the effort.  In this phase 
of the security project, vulnerability-scanning devices will be deployed to all state agencies.  
This project includes vendor installation, hardware, software, project management, training, and 
technical consulting.  The main outcome of the system is that all executive branch agencies 
receive timely and continuous automated IT audits for software vulnerabilities and for 
configuration management. 
Funding Sources:   
HSEMD funding is augmenting this initiative and is being used to bring the same service to 
cities, counties and schools. 
2. IT Personnel Skills Assessment 
Administrative Services project for the enterprise to inventory and assess state personnel 
conducting IT functions. The scope includes skills such as programming, system design, system 
development, and other functions associated with IT staff. The goal of this assessment is to 
gather information to support the information technology redesign efforts by identifying the 
means to train and develop our IT professionals, as well as future needs of IT skills. 
Funding Sources:   
The project is 100% funded from the ROI program. 
 
3. Security:  Gateway & Enterprise E-Mail Encryption Services, Phase 2 
Administrative Services project for the enterprise to further improve gateway and e-mail 
encryption services. This security project will benefit the enterprise at large and will raise the 
security level of messaging to a level that would comply with the enterprise standards and 
defend against current cyber threats. Expected results include enhanced e-mail encryption, 
spam control and other related services. 
Funding Sources:   
100 % ROI Program funds. 
4. Statewide Address Geocoding, Phase 2 
Phase 2 of the JCIO and Natural Resources project continues production of  driveway 
addresses points and building points to be used in a statewide geocoding and address service.  
Phase 1 covered most of western Iowa, with Phase 2 working on south-central and northeast 
Iowa.  As of December 1, 2012: 50 Phase 1 counties completed, 20 Phase 2 counties in 
progress.  Phase 2 funding will be expended by 6/30/2013.  Additional funding is needed to 
complete the state.  All current Phase 2 funding obligated. 
Funding Sources:  Pooled Technology Fund: $550,000 requested to complete eastern part of 
state, $194,000 awarded.   
5. Critical Response Notification System 
Iowa Veterans Home project for a critical response notification system for unified campus wide 
communication during an emergency or time sensitive event.  The project will fill the gap 
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between IVH’s Disaster Recovery plan and State of Iowa communications and DR efforts 
including COOP/COG.   
Funding Sources:  Direct funding for this project provided entirely by the FY 12 ROI program. 
 
6. DHS Customer Portal  
Human Services project to build on two DHS projects (OASIS and the Medicaid Portal), and will 
join additional DHS projects, specifically DHS’s Electronic Case File.  OASIS is DHS’s web-
based intake system for Iowans to begin the application process for several DHS programs.  
The Medicaid Portal was developed to support Medicaid providers, members and workers to 
web-enable the interactions each has with the Iowa Medicaid Enterprise.  The unified Customer 
Portal will enable DHS customers across program boundaries to be able to securely interact 
with DHS workers and program staff.    
Funding Sources: The total of $66,728 was returned by DHS to be used for other technology 
projects of benefit to the enterprise.  The DHS Portal project is complete, and the project was 
completed without the need for the additional ROI funds. 
7. DAS Miscellaneous IT Projects  
Several Administrative Services projects will be completed to benefit the enterprise.  Various 
project proposals are currently being analyzed to determine which will return the most benefit.    
Funding Sources:  These miscellaneous ROI projects were funded by reallocated FY 12 funds 
from the Gateway & Enterprise E-Mail Encryption Services, Phase 2 project.  The entire amount 
of $66,728 was used for these additional FY 12 ROI projects.  
 
